CONTENTS

Symposium C&C—Contracts & Claims

C&C.1 *Proving and Pricing Constructive Acceleration Claims*—Craig C. Halvorson, CCC

C&C.2 *Windfall Profits*—Dwight A. Zink

C&C.3 *Remedies for Delays in Architectural Construction*—Timothy C. McManus, Daniel R. Tishman, and Lisa R. Turnbaugh

C&C.4 *Dispute Resolution Using Innovative Project Controls*—Robert A. Dieterle, CCE and Michael V. Griffin, PE

C&C.5 *Partnering and CE: A Construction Attorney's Perspective*—Marc T. Richardson, PE

C&C.6 *Partnering Construction Projects—Worth the Time?*—Ken A. Rice

C&C.7 *Extended Overhead Costs: When Should They Be Paid?*—Gary H. Jentzen, PE, Robert S.J. Berry, and Philip Spittler

C&C.8 *Construction Workers' Compensation Cost Containment*—Neil D. Opfer, CCE

C&C.9 *Construction Delay Analysis Systems*—Dr. Janet K. Yates and Hisham Aoude

Symposium C&SM/C—Cost & Schedule Management/Control

C&SM/C.1 *Are Any Construction Overtime "Studies" Reliable?*—Dr. Richard Larew, PE

C&SM/C.2 *Linking Contractor Payments to Contractor Performance*—Quentin W. Fleming and Joel M. Koppelman

C&SM/C.3 *ABC Estimating for Environmental Operations*—Michael C. Ray, PE CCE

C&SM/C.4 *Just in Time: Applicability in Construction*—Robert Anglin and Dr. Calin M. Popescu, PE

C&SM/C.5 *Total Float Management in CPM Project Scheduling*—Dr. Suthi Pasiphol and Dr. Calin M. Popescu, PE

C&SM/C.6 *Construction Production Factors in International Areas*—Dr. Enno Koehn, Chih-Shing Pan, Jen-Yuan Liu, Rana P. Pingili, and Sirichai Tanratanawong

C&SM/C.7 *Crew Synchronization in Construction*—Anamaria I. Popescu, George E. Gibson Jr., PE, and Dr. John D. Borcherding, PE

C&SM/C.8 *Construction Time and Cost Trade-Off Optimization*—Dr. Liang Y. Liu, Dr. Scott Burns, PE, and Chung-Wei Feng

C&SM/C.9 *Computerized ABC Model for a Job Shop Environment*—Dr. Darlene P. Butler, Dr. Eric M. Malstrom, and Kumar Ramachandran

C&SM/C.10 *The Role of Project Controls*—Manash K. Bagchi

Symposium D&RM—Decision & Risk Management

D&RM.2 *Risk Reduction Performance Measuring System (RRPMS)*—Sarwar A. Samad

D&RM.3 *General Conditions and Fee Risk Analysis*—Lorry T. Bannes, PE

D&RM.4 *Model Building Strategy for Construction Cost Overruns*—Dr. Mohamed K. El-Choum

D&RM.5 *The Eurotunnel Financial Black Hole*—Dr. Jean-Claude Huot, PE

D&RM.6 *"Risk Sharing"—Good Concept, Bad Name*—James G. Zack Jr.

D&RM.7 *Managing Risk on Capital Projects*—Joseph A. Lukas, PE CCE

D&RM.8 *Shifting Paradigms to Yield Big Savings*—Earl D. Shepherd, CCE and James D. Koch

Symposium ENV—Environment

ENV.1 *Cost-Effective Selection of Environmental Remediation Processes*—Jeffrey S. Brackeen and Samuel D. Gibson, CCE

Symposium EST—Estimating

EST.1 *Impact of Estimating Accuracy on Markup*—Dr. Richard E. Larew, PE

EST.2 *Developing a Project Scope/Conceptual Estimate Questionnaire*—Frank B. Mitchell Jr.

EST.3 *Cost Estimating System Reengineering*—Frank D. Postula, PE CCE and Richard L. Wall

EST.4 *240 Aerospace Cost Indexes and Escalation*—Joseph A. Brown, CCE

EST.5 *Cost Estimation of Structures in Buildings*—Dr. Surinder Singh

EST.7 *Estimating?—Yesterday, Today, and Tomorrow*—Kul B. Uppal, PE

EST.8 *Composite-Factored Estimating*—Masahide Nishimura

Symposium G&PW—Government & Public Works

G&PW.1 *Redefining Project Performance Management*—Jennifer Bates, CCE

G&PW.2 *Program Scheduling: Not Exactly = Project Scheduling*—Courtney J. McCracken, PE, Patricia J. Auger, and John H. Baratta, PE

G&PW.3 *Integrating the Numbers Flow: Financial and Operations Perspectives From the Project Data*—Charles F. Johnson

G&PW.4 *Managing Changes and Claims on Design Contracts*—Stephen F. Rusteika Jr. and Gary H. Jentzen, PE

G&PW.5 *Project Controls on Federal Remediation Contracts*—R. Gary Stillman, PE CCE

Symposium HR&OT—Human Resources & Organization Teams

HR&OT.1 *Team-Based Cost Management*—Christopher O. Gruber, CCC and Stephen A. Flannery, CCE

HR&OT.2 *Management Responsibilities in Creating Team-Based Empowered Organizations*—Dr. Deborah S. Kezsbom

HR&OT.3 *The Effectiveness of Project Management as a Design Team Organizational Structure*—Dr. P. A. Bowen and M.J. Wyrley-Birch

HR&OT.4 *Creating Effective Construction Quality Circles*—Neil D. Opfer, CCE

Symposium INT—International Cost Management

INT.1 *Developing Location Factors by Factoring*—Bernard A. Pietlock, CCE

INT.2 *Inflation Adjustments on Construction Projects*—Jose Elias Campos Castillo, PE CCE

INT.3 *Mexican Housing Inflation Model*—Dr. Diego A. Lopez de Ortigosa, PE and Dr. Calin M. Popescu, PE

INT.4 *International Standards: US Construction Industry Competitiveness*—Dr. Janet K. Yates and Stylianos Aniftos

INT.5 *Pulp and Paper Capital Costs*—Michael F. Davy and Dr. K.M. Thompson

Symposium IT—Information Technology

IT.1 *The Project Manager for "Concurrent Engineering"*—William F. Geritz III

IT.2 *Expert System Applications in Cost Engineering*—Abhi Basu, PE

IT.3 *A New Approach to Cost Engineering*—Edward P. Camaya

IT.5 *Applying Multimedia Technology to Mitigate Claims*—Dr. Liang Y. Liu and John R. Knoke, PE

IT.6 *Essential Cost Engineering Tools*—Ignacio Manzanera, CCC and Dr. Kahled Bu-Bshait

Symposium MAN—Manufacturing

MAN.1 *Implementing a Code of Accounts at Kodak*—Bonnie G. Smith and Joseph A. Lukas, PE CCE

MAN.2 *Project History—Closing the Loop*—John K. Hollmann, PE CCE

MAN.3 *Statistical Conceptual Estimating System (SCES)*—A. James Poe, CCC

MAN.4 *Developer Techniques Save Kodak Project Dollars*—John P. Limbeck

Symposium PM&B—Project Management & Benchmarking

PM&B.1 *Object-Oriented Technology for Managing Multiple Projects*—Moses Yuen and Darlene Dodds

PM&B.2 *Perspectives on Project Management as a Service*—Marijana Rajhard and Gershon Blumstein

PM&B.3 *New Ideas in Overhead Recovery*—Michael R. Just, CCE and James P. Murphy

PM&B.4 *Cost Engineering in Financial Product Development*—Dr. Itzhak Wirth

PM&B.5 *Fast-Track Cost Control*—James A. Young III

PM&B.6 *The Power of a Properly Prepared Equipment Specification*—Louis J. Cabano and Lisa J. Wesen

PM&B.7 *Electronic Bidding: The Future is Now*—William C. Epstein, PE and Dr. Ralph D. Ellis Jr., PE

PM&B.9 *The Modern Project Manager*—Mark T. Chen, PE CCE

PM&B.10 *The Nelson Funnel Experiment*—Gershon Blumstein

Symposium U&E—Utilities & Energy

U&E.1 *Total Cost Management of Capital Projects*—Gamini A. K. Padmaperuma, CCE, Khalid A. Al-Mansour, and Dr. Nasser F. Akeel

U&E.2 *The Unique Problems of Upgrade Projects*—Sterling Stoddard and Lewis G. Manwaring Jr., PE

U&E.3 *International Cost and Resource Database*—Peter Christensen

U&E.4 *Development of a Standard Cost-Coding System*—Peter Christensen and Gudmund Vigerust

U&E.5 *Construction Costs in the Former Soviet Union*—Ram Dabadghav, PE CCE

U&E.6 *Design to Schedule (DTOS)*—Dennis M. Thompson, CCC

Symposium VE&C—Value Engineering & Constructability

VE&C.1 *Value Engineering Enriches TCM Careers*—Farid Fam Mansour, PE CCE

VE&C.2 *Value Engineering: A Well-Kept Secret*—James J. O'Brien, PE